

## **Grandchart: First Phase Feature Completion Report**

## 1. Feature Completion Overview

Panel	Feature	Status
Public Panel	User chatting	Done
	User login	Done
	User registration	Done
Student Panel	Student chatting	Done
	Student profile update	Partial
	Chat history manage	Done
	Chat session creation	Done
	Chat session deletion	Pending
Organization Panel	Dashboard	Done
	Analytics	Partial
	User setting	Partial
	Profile update	Partial
Chatbot Panel	Dashboard	Partial
	Analytics	Pending
	All chat list	Done
	Chat details view	Done
	Training (file, write)	Done
	Bot user management	Pending
	Bot permission manage user wise specific	Pending
	Chatbot edit	Done

## 2. Panel-wise Completion Summary





**Existing works Time Line** 

**Feature completion** – by 14<sup>th</sup> August

**Server deployment and Testing** – by 20<sup>th</sup> August